

| <b>INTERNAL MILESTONES</b><br><b>Regional Advisors' Schedule (May 2013 to May 2014)</b>  | <b>DUE DATES</b>                    |
|--|-------------------------------------|
| Desktop reviews, analysis of implementation arrangements for existing policy frameworks and consultations with development partners  | 6- 24 May 2013                      |
| Submission to the Technical Working Group of the Background Information and Guidance Paper referenced to the reviews and analysis carried out.   | 21 June 2013                        |
| Participation to the DRM/CC meetings and consultations including support in the preparation of the Joint Meeting of the Pacific Platform for DRM and the Pacific Climate Change Roundtable | 1-12 July 2013 (Nadi)               |
| <b>1<sup>st</sup> Technical Working Group Meeting</b>  | 5 August 2013 (Suva)                |
| Briefing to the <b>PPAC Meeting</b>  | 6-7 August 2013                     |
| Updating of the Background Information and Guidance Paper on the basis of feedback received from stakeholders at the Joint Meeting and on the 1 <sup>st</sup> TWG.                         | August 2013                         |
| <b>2<sup>nd</sup> Technical Working Group Meeting</b>  | 12 September (Apia)                 |
| <b>1<sup>st</sup> Steering Committee Meeting</b>   | 13 September (Apia)                 |
| Roadmap Side event at the <b>SPREP Meeting</b>   | 18 September (Apia)                 |
| Submission to the TWG of a first draft of the Strategy for Disaster and Climate Resilient Development in the Pacific Region (SRDP) for comments and feedback from the TWG members.         | 20 October 2013                     |
| National Consultation Workshops within the context of existing country events or mechanisms  | October 2013 to February 2014       |
| Roadmap Event at the <b>STAR Meeting</b>   | 8 October (Rarotonga)               |
| <b>Emergency Managers</b> Consultation workshop within the <b>Pacific Humanitarian Team</b> meeting  | 25 October (Suva)                   |
| <b>Civil Society Organizations</b> Consultation workshop   | November (Suva) TBC                 |
| <b>Development Partners (including donors)</b> Consultation workshop within an out of session <b>DPCC</b> meeting  | 18 October or 8 November (Suva) TBC |
| <b>Private Sector</b> Consultation workshop  | 11 November (Suva) TBC              |

|   |                                   |
|---|-----------------------------------|
| Roadmap Event at the <b>SPC CRGA</b> (briefing to the CRGA and consultations at the margins)  | 13 November (Suva)<br>TBC         |
| Submission of the draft Strategy for Disaster and Climate Resilient Development in the Pacific Region (SRDP) to the TWG and Steering Committee members (incorporating comments from the TWG and from the latest consultation workshops)   | 20 November                       |
| <b>3<sup>rd</sup> Technical Working Group meeting</b>   | 9 December (Suva) TBC             |
| <b>2<sup>ND</sup> Steering Committee meeting</b> - after this SC, the documents will be made publicly available for direct input into the draft (including an on-line consultation mechanism). Circulation of the documents to SPREP members, PCCR, PMC and RDMM members for comments | 10 December (Suva)<br>TBC         |
| Final consultations and final work on the documents   | December 2013 to<br>February 2014 |
| Submission of the final draft of the SRDP and accompanying documents to the TWG and SC, for final round of comments   | 15 February 2014                  |
| <b>4<sup>th</sup> Technical Working Group meeting</b>   | 15 March 2014 (TBC)               |
| <b>3<sup>rd</sup> Steering Committee meeting</b> - Presentation of all final drafts for endorsement by the SC   | 16 March 2014 (TBC)               |
| Presentation of the final drafts at the <b>Pacific Platform for DRM</b>   | May 2014                          |