



Pacific Adaptation to Climate Change (PACC) & Global Climate Change Alliance in Small Island States (GCCA;PSIS) Projects on Niue Island



Sharing Lessons Learned from Practical Adaptations on the Ground



Presentation Content

- Background
- Outcomes
- Lessons learned
- Recommendations



Background;

- Funded by:
 - Global Environment Facility (GEF)
 - Aus-Aid (Australian Government)
 - Global Climate Change Alliance (EU)
- 14 villages/sites (pilot, upscaled, replicated)
- 477 households (420 covered under the projects)
- Projects: FFD, cement base, 5,000lt rainwater-tank, installation components
- Homeowner: fascia board, guttering, tank position



Outputs/Outcomes achieved after project implementation

- Climate Change Policy Developed
- Joint National Action Plan on Climate Change Adaptation & Disaster risk management developed
- Community interventions through on-the-ground tangible results (water-tanks)
- Infrastructure for current & future Projects
- Assessments, reports, guidelines developed
- Tools and lessons learned for future projects



Outputs/Outcomes/Accomplishments



Lessons Learned

- Change in strategy as funding increased
- Pilot, replication & up-scaling
- Capacity in key technical areas
- Communications
- National systems



Recommendation if this kind of activity were to be repeated/replicated

- Robust Logical Framework using different Assessment tools example Cost-benefit Analyses (CBA).
- Communications and knowledge management
- Monitoring & Evaluation Plan
- Community Buy-in
- Business plan for such Infrastructure



Thank you!

